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ODP 1187-77
17 June 1977

MEMORANDUM FOR: Deputy Director for Administration

FROM : Clifford D. May, Jr.

Pirector of Data Processing
BUBJECT : ODP Report for Week Ending 17 June 1977
BAFE/ADISS

Discussions were held with Beoz-Allen's atudy team on
17 June to advise them of the IC Staff and DCI's intent to
strongly endorse & joint program office and common system.
The general tenor of the IC Staff memorandum of 25 “ay and
the DCI's response were outlined, as were the specific action
recommendations endorsed in that memo. Farlier this week
we supplied Booz-Allen with a set of documents to begin their
study of SAFE/ADISS Commonality. They also met with 8AS,
office of Central Reference, and received documentation and
briefings on Interim SAFE., Meetings will be held with this
team every two weeks, in addition to normal contacts,
throughout the remainder of the contract.

Input was provided to an IC Staff memo being prepared
asking DIA and CIA to appoint representatives to a SAPE/ADISS
Working Group. This Group is being established in accordance
with the IC Staff's recommendation to the DCI. It was sug-
gested that this Working Group discuss its charter and member-
ship as an initial task. At this point, the membership will
include nsA, DIA, and CIA. R STATINTL

ADSTAR

A second set of answers to questions from potential
bidders and additional revisions toc the RFP were prepared
and mailed out this week. The time for preparation of ADSTAR
proposals was ded two weeks. The due date is now
STATINTL 15 July 1377. ﬁ
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The assembly of the TADS CGraphics Console will be com—
pleted by 17 June 1977. This console will be temporarily
located in 19-16, iHeadguarters, to support the TADS system
STAT|INTL integration effort.

RAPID
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The president of “telephoned the Chief, SI'S
to give notice of the nee O postpone the next payment mile-
stone from 24 June (previously postponed from 22 April 1377)
to sometime in fugust 1977. Written notification of this
slippage is forthconing. Representatives of OL and STATSPEC
onP are coordinatiag on the developmaent of a response.
Several options are being studied. OL will determine what
hardware and software is now goverament owned due to pre-
vious payments. B&F/DDS&T will compile the history and currait
status of the financial aspects of the contract, particularly
government obligations and expenditures. Finally, ©5 will
provide a current list of Agency-cleared contractor personnel

STATINTL

asaigned to the RAPID project. STATINTL
Training
A two day course, GIM II User Language, was completed STATINTL
by 17 students. _A three day course, pasic JCL, was completed
STATINTL by 19 students.

Distribution:
Orig + 1 - adse
' 1 - eca Div/sStaff/cbhp
1l - ODP Registry
2 - 0/D/ODP

STATINTL o/p/00r JJ: o/ 6-17-77

Approved For Release ZﬂMMrmﬁanﬁrmpFg’sesmgp.om'z




